1.0 Development Contribution Plan 15 — Townsite

The development contribution area is shown on the Local Planning Scheme No. 2 (LPS2) scheme
map as Development Contribution Area 15 (DCA15). The area is replicated in Appendix A, however,
should there be any discrepancies between Appendix A and the area of DCA15 shown on the scheme
map, the scheme map shall prevail.

2.0 Purpose
The purpose of this development contribution plan report is to:

a) Enable the application of infrastructure contributions for the development of new, and the
upgrade of existing, infrastructure which is required as a result of increased demand
generated in the development contribution area;

b) Provide for the equitable sharing of the costs of infrastructure and administrative items
between owners;

c) Ensure that cost contributions are reasonably required as a result of the subdivision and
development of land in the development contribution area; and

d) Coordinate the timely provision of infrastructure.

Development within DCA15 and the identification of infrastructure items within the corresponding
Development Contribution Plan (DCP) are guided by the following plans and documents:

e State Planning Policy 3.6: Infrastructure Contributions, WAPC (2021)

e (Cassia Glades Local Structure Plan (2013) — prepared by Burgess Design Group on behalf of
Satterley Property Group and Department of Housing and Works

e Lot D Kwinana Education Precinct Structure Plan (2014) — prepared by RobertsDay on behalf
of LandCorp

e Lot M555 Gilmore Avenue Local Structure Plan (2008) — prepared by Masterplan on behalf
of Preter Investments Pty Ltd

e Orelia Local Centre Local Structure Plan (date unknown) — prepared by Urbanism on behalf
of the City of Kwinana

e Medina Neighbourhood Centre North Local Structure Plan (2012) — prepared by Urbanism
on behalf of the City of Kwinana

e Lot 257 Wellard Road Calista Structure Plan (2011) — prepared by Rowe Group on behalf of
Department of Housing and Works

e Liveable Neighbourhoods 2009 and draft Liveable Neighbourhoods 2015, WAPC

e Development Control Policy 1.7: General Road Planning, WAPC

e Development Control Policy 2.3: Public Open Space in Residential Areas, WAPC

3.0 Period of the Plan

This plan will operate for 15 years from 2021 to 2036, in accordance with the City of Kwinana Local
Planning Scheme No. 2.



4.0 Operation of Development Contribution Plan

This plan has been prepared in accordance with State Planning Policy 3.6: Infrastructure
Contributions and operates in accordance with the provisions of section 5.15.5 Development
Contribution Areas and Schedule V Development Contribution Plans of LPS2.

5.0 Application Requirements

Where an application for subdivision, strata subdivision, development or an extension of land use is
lodged which relates to land to which this plan applies, the local government shall take the
provisions of the plan into account in making a recommendation on or determining that application.

6.0 Items included in the plan

This section of the DCP report identifies each of the administrative and infrastructure items to be
funded by development contributions collected from landowners within DCA15.

The City’s adopted Community Infrastructure Plan, which provides demographic data and
subsequent population thresholds to demonstrate community infrastructure need, is contained at
Appendix B.

CAS Ref No. | Item
Local Community Infrastructure Items
Nil | Nil
District Community Infrastructure Items
4 District Sporting Ground (District C)
14 District Youth Centre (District C)
Sub-Regional Community Infrastructure Items
1 Community Knowledge and Resource Centre (Darius Wells)
2 Multipurpose Sub-Regional Park - Calista
3 Sub-Regional (Wells Park) Foreshore Upgrade
Administration Costs
19 QS costings and advice
Administrative expenses
General legal expenses
Preparation of management tools

While a breakdown of each community infrastructure item within DCA15 is provided below (with
further detail provided in the accompanying Cost Apportionment Schedule), as at January 2024, the
total per lot cost for all community infrastructure items within DCA15 is $646.88.

6.1 District Community Infrastructure Items

The City’s CIP 2022 identifies the need for two District Community Infrastructure items to service
District C.

6.1.1 District Sporting Ground (District C) — CAS Ref No. 4



This District Sporting Ground item comprises an extension/upgrade to the existing Thomas
Oval/Kelly Park sporting precinct. A multi-purpose shared clubroom has been constructed and
ground redevelopment has occurred - including upgrading the hard court area, and installation of
some additional ground lighting - however, additional work is still required to create a fully
functional multi-sports recreation hub. This work includes installation of whole of ground lighting
infrastructure, construction of a set of change rooms on the eastern side of the ground, renovation
of the original pavilion, and installation of individual exercise equipment, linking pathways and the
like.

The total cost of this item, as at October 2022, is $1,843,460. The City however will cover the
proportional share of existing lots (8,418 lots of a total of 14,803 lots within District C) and thus the
remaining 6,385 lots will proportionately contribute towards this item, being a total of $795,142.
This equates to a per lot contribution for this item in the context of DCA15 of $124.53.

6.2.2 District Youth Centre (District C) — CAS Ref No. 14

This District Youth Centre (more formally referred to as The Zone) comprises educational, sporting
and recreational/leisure spaces for this cohort, together with meeting rooms, front desk and toilets.
The Zone provides a range of services, programs and areas dedicated to youth activities.

This infrastructure item has been constructed and as such DCP contributions represent an exercise in
cost recoupment. The need and nexus for this item is further elaborated on in the Community
Infrastructure Plan 2022.

The total cost of this item, as at January 2024, is $6,939,118. Together with grant funding (totalling
$4,069,352) and the City’s proportional share of existing lots (8,418 lots of a total of 14,803 lots
within District C) and thus the remaining 6,385 lots will proportionately contribute towards this item,
being a total of $1,237,821. This equates to a per lot contribution for this item in the context of
DCA15 of $193.86.

6.2 Sub-Regional Community Infrastructure Items

The City’s CIP 2022 identifies the three Sub-Regional Community Infrastructure items to service the
entire Kwinana LGA.

6.2.1 Community Knowledge and Resource Centre (Darius Wells) — CAS Ref No. 1

The Community Knowledge and Resource Centre (referred to as Darius Wells) comprises the main
Kwinana LGA library, meeting rooms, a café, community offices and toilet facilities.

The café and leasable office space components comprise 47.9% of the Darius Wells building and do
not form part of the cost contributions from DCAs. Instead, these costs are covered wholly by the
City. This infrastructure item has been constructed and as such DCP contributions represent an
exercise in cost recoupment. The need and nexus for this item is further elaborated on in the
Community Infrastructure Plan 2022.

The total cost of this item, as at January 2024, is $23,423,317. However, taking into account grant
funding of $9,427,043, the net total cost is reduced to $13,996,274. Further, with only 52.1% of the
net total cost attributable to DCA cost contributions and bearing in mind the City’s proportional
share of existing lots created (8,605 lots of a total of 28,767), the remaining 20,162 lots will



proportionately contribute towards this item, being a total of $5,110,804. This equates to a per lot
contribution for this item in the context of DCA15 of $243.48.

6.3.2 Multipurpose Sub-Regional Park — Calista — CAS Ref No. 2

The Multipurpose Sub-Regional Park in Calista (also referred to as the Kwinana Adventure Park or
Destination Park) comprises an adventure playground, skatepark, high energy active and passive
play spaces, and water, sensory and nature elements. There is also a flat turfed area for kick and
play, casual sports and fitness classes. The Sub-Regional Park also has the capacity in scale and
features to serve all Districts and also provides a venue for major community and cultural events.

This infrastructure item has been constructed and as such DCP contributions represent an exercise in
cost recoupment. The need and nexus for this item is further elaborated on in the Community
Infrastructure Plan 2022.

The total cost of this item, as at January 2024, is $5,769,339. However, taking into account grant
funding of $2,007,500, the net total cost is reduced to $3,761,830. Bearing in mind the City’s
proportional share of existing lots created (8,605 lots of a total of 28,767), the remaining 20,162 lots
will proportionately contribute towards this item, being a total of $2,636,563. This equates to a per
lot contribution for this item in the context of DCA15 of $130.77.

6.3.3  Sub-Regional (Wells Park) Foreshore Upgrade — CAS Ref No. 2

The Sub-Regional Foreshore Park (more commonly referred to as Wells Park, Kwinana Beach) upgrade
comprises additional shade areas, modification to and expansion of the existing car parking area,
additional pathways, enhancement of the existing play area, dune revegetation, a boardwalk and
upgraded beach access. These components are outlined in the Development Feasibility Study (2018)
for Kwinana Beach, with further costings for the concept provided by MK (2019).

The need and nexus for this item is further elaborated on in the Community Infrastructure Plan 2022.

The total cost of this item, as at January 2024, is $2,902,250. However, bearing in mind the City’s
proportional share of existing lots created (8,605 lots of a total of 28,767), the remaining 20,162 lots
will proportionately contribute towards this item, being a total of $2,034,107. This equates to a per
lot contribution for this item in the context of DCA15 of $100.88.

6.3 Administrative costs — CAS Ref No. 19

Administrative costs included in the DCP area are comprised of those inclusions as per SPP 3.6, and
in this regard consist of:

e Annual QS costing reviews, preparation and advice for each community facility

e Administrative expenses directly related to the operation and administration of the DCP
e Legal expenses directly related to advice sought and received for the DCP

e Preparation of management tools

Administrative costs include both actual and estimated costs of administering the DCP, with the total
administration costs for DCAs 8-15 amounting to $3,256,668. As a proportion of this, DCA15
contributes $116,621.



In the event that development within DCA 15 is completed before the forecast period to 2036, a
reconciliation of costs for the DCA will take into account additional administration costs that are not
required to be paid.

7.0 Method of calculating contribution

Development contributions will be apportioned on a per lot basis. This allows for a simple,
predictable method of apportioning costs which reduces the administrative burden on the DCP and
enables the City to accurately advise prospective developers of the DCP costs.

The Cost Apportionment Schedule determines the cost of each infrastructure item as follows:
Total estimate/actual cost of infrastructure item less any payments made from developers in the

DCA area less any interest earned for the DCA area where there are surplus funds and interest has
been earned = total liability of undeveloped lots payable.

The total liability of undeveloped lots payable for each infrastructure item will then be divided by
the total number of lots within the DCA, District or Sub-Region to calculate a per lot rate for the
infrastructure item.

The landowner’s liability for cost contributions is calculated based on the total remaining cost of the
infrastructure item multiplied by the per lot rate for the total liability of undeveloped lots payable

for each infrastructure item.

A copy of the adopted Cost Apportionment Schedule is contained at Appendix C.
8.0 Priority and timing of infrastructure delivery
Due to the fragmented land ownership of DCA15 it is difficult to accurately predict the delivery of

infrastructure within the cell. Nonetheless, Error! Reference source not found. below estimates the
timing of development and the order of priority.

Priority Infrastructure item Anticipated timing
1 Sub-Regional (Wells Park) Foreshore Upgrade 2023/2025
2 District Sporting Facility Extension/Upgrade 2028

Table 1: Estimated timing of infrastructure delivery

Details of the priority and timing can be seen in the Capital Expenditure Schedule contained at
Appendix D.

9.0 Payment of contributions

9.1 Payment of contributions

The landowners’ liability for cost contributions will arise in accordance with clause 5.15.5.13 of LPS2
and Local Planning Policy 4: Administration of Development Contributions.



9.2 Pre-funded infrastructure works

LPS2 allows for development contributions to be paid for in the form of works-in-kind provided that
the contribution is provided in accordance with the Priority of Works, at the standard and costs, pre-
approved by the City of Kwinana. This provision allows the dedication of land, construction of capital
works or other service in lieu of a monetary contribution for future urban development. Refer to the
City’s Local Planning Policy 4: Administration of Development Contributions for the procedures and
required information.

It must be noted that all “works-in-kind” to be undertaken by the landowner/developer that relate
to an infrastructure item within the DCP will only be accepted on the proviso that the City has
approved the scope, cost estimate and detail of the works in accordance with Clause 5.15.5.14.1(c)
of the LPS2 prior to the works occurring and has entered into a Letter of Agreement with the
relevant landowner/developer. Any reimbursement of DCP funds will occur in line with section 9.3.4
Error! Reference source not found..

9.3 Other Matters
9.3.1 Grant Funding

Generally, DCP infrastructure items do not attract grant funding. All other liability falls with the City
and the City is responsible for this share of the infrastructure works. Therefore, in the event that the
grant funds received relate to works carried out over and above the developer contribution
requirements, the developer will not benefit from this. The developer will not receive a reduction in
liability. The City’s contribution for constructing the community infrastructure item over and above
the community infrastructure standard will be reduced based on any grants received.

Where the City receives a grant for DCP infrastructure where the developer is liable to contribute to
the works, the developer will receive a reduced liability for that DCP infrastructure item when the
grant has been formally approved and the CAS has been adjusted accordingly as undertaken on an
annual basis.

9.3.2 CPI for Infrastructure Constructed within DCA

As a result of the CAS being reviewed annually, there is no requirement to include CPl in any
infrastructure items that have not been constructed. The cost of the infrastructure works is reviewed
annually which would factor in any price increases or decreases of all future works and the amount
required to be collected will be applied across the remaining lots to be developed.

For works already constructed, no CPI will be applied to any infrastructure works that a developer
has carried out as an in-kind contribution, as the development company generally ceases to operate
once development has occurred.
9.3.3 Interest
a) Interest applied across the DCA infrastructure items
Interest earned as part of funds in the DCA area is to be applied across all of the

infrastructure items based on a pro rata amount paid towards each infrastructure item. The
interest applied will be the actual interest earned for that period for the DCA area.



b)

9.3.4

Interest applied to an infrastructure item where there are insufficient funds in the DCA to
refund the developer who has carried out the works in kind

If there are insufficient funds in the DCA to refund the developer as a result of being
approved credits for any works carried out, interest will only commence being calculated
once the next Cost Apportionment Schedule review has been undertaken and approved by
Council. A Cost Apportionment Schedule is reviewed annually and therefore once both the
City of Kwinana and the Developer agree on the credit provided and determine whether
there are sufficient funds to refund the developer, will interest commence calculating.
Interest will be calculated and credited to the developer using the Reserve Bank of Australia
Cash Rate Target monthly average rate, which is the volume-weighted average interbank
overnight interest rate on a per annum basis, and commence after Council has reviewed the
Cost Apportionment Schedule for credits claimed after the previous Cost Apportionment
Schedule approved by Council and the latest Cost Apportionment Schedule approved by
Council. Interest will be calculated monthly using the previous month’s released monthly
average rate divided by 12 months and multiplied by the amount outstanding to the
developer (the amount due to be refunded to the developer). The interest calculated will be
included in the cost of the relevant infrastructure item and updated in the CAS annually for
the remaining developers in the DCA area to contribute to. The developer that is due the
refund will not receive the interest calculated until such time as there is sufficient funds in
the DCA account.

Reimbursement of DCP funds

Any reimbursement of DCP funds to the relevant landowner — in respect of agreements entered into
between the City and the landowner for payment of cost contributions and the adjustment of final
cost contributions thereof, or reimbursement to the landowner for approved DCP works undertaken
— will only occur if sufficient funds are available within the relevant DCP account.

Once a DCP has been gazetted, the accompanying cost apportionment schedule adopted and all
legal agreements for the particular DCP reconciled, then no further reimbursement(s) of DCP funds
shall occur until all stages of the development are completed in instances where a particular
development comprises several stages.

In addition, no interest earned on funds to be reimbursed shall apply to individual claims for
reimbursement once the DCP has been finalised, the accompanying cost apportionment schedule
adopted and all legal agreements for the particular DCP reconciled. Instead, all interest earned
within the individual DCP account will serve to reduce the total cost contribution liability for the
respective DCA as a whole.

9.3.5

Claims on Actuals

The costing attributable to a particular DCP item is comprised of either an estimate (where works for
the item have not commenced or claims on actuals have not been received, and are reviewed and
updated annually by independent, professional technical experts) and/or an actual amount for the
approved works that have been undertaken.

Prior to works proposed to be undertaken on any approved infrastructure item as per this DCP, all
plans and cost estimates are firstly to be approved by the relevant City Officer(s). A Deed of
Agreement or Exchange Letter may first be required to be entered into between the City and the
landowner(s) for this purpose.



To assist in the timely preparation of the annual cost apportionment schedule review by the City, all
claims on actuals for approved works undertaken for DCP items must be received by the City by the
end of December in any calendar year for inclusion as actuals against costings of the relevant DCP
item.

Claims on actuals are required to be presented with the following information:

e A coversheet summary of the approved works undertaken for the relevant item;

e Anitemised spreadsheet of claims relevant to the works undertaken detailing specific costs
(GST exclusive) vis a vis works undertaken and the dates on which the works were
undertaken; and

e Copies of the invoices relevant to the works undertaken.

It must be noted that the costing of actuals, if greater than the City’s estimate for the particular item
of infrastructure, will only be credited or reimbursed to the extent of the City’s estimate as included
in the CAS.

10.0 Review

The DCP will be reviewed when considered appropriate, though not exceeding a period of five years
duration, having regard to the rate of subsequent development in the catchment areas since the last
review and the degree of development potential still existing.

The estimated infrastructure costs contained in the Cost Apportionment Schedule will be reviewed
at least annually to reflect changes in funding and revenue sources, and indexed based on the
Building Cost Index or other appropriate index as approved by the qualified person undertaking the
certification of costs.
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Appendix B — Community infrastructure Plan
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Appendix C — Cost Apportionment Schedule

<INSERT CAS ONCE ADOPTED>
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Appendix D — Capital Expenditure Schedule

CAPITAL EXPENDITURE PLAN ( Appendix 3 : CIP revised Dec 2022)
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Appendix E — Development Contribution Plan 15 - Townsite

AMD 115 GG 19/06/12
AMD 145 GG 3/11/23

DEVELOPMENT CONTRIBUTION PLAN 15

Area Name:

Town Centre (Medina, Calista, Orelia, Parmelia) - Community Infrastructure

Map reference in schemeg
map:

DCA 15

Relationship to other
planning instruments:

The DCP generally conforms to the City of Kwinana’'s Strategic Community Plan, Long Term
Financial Plan and Community Infrastructure Plan.

Infrastructure and
Administrative Items to
be funded:

Land developers within DCA 15 shall make contributions towards the following infrastructure
items —

1. Sub-Regional Facilities —

- Community Knowledge and Resource Centre (excluding leasable office space and cafe’
component)

- Multipurpose Sub-regional Park (Calista)

- Wells Beach Foreshore Upgrade

2. District C Facilities —

- District Youth Centre
- District C Sporting Ground (Thomas Oval/Kelly Park extension/Upgrade)

3. Administrative costs including —

All expended and estimated future costs associated with administration, planning and
development of the DCP and any technical documents necessary for the implementation of the
above, including:

*  Legal and accounting fees;

«  Community infrastructure design costs allocated to specific items under the DCP;

«  Other directly related technical and professional costs;

«  Borrowing costs on all outstanding contribution credits; and

. DCP management costs (including Report preparation and review, ongoing

administration and management of the DCP by City staff in accordance with SPP 3.6).

Cost
Methodology:

Contribution

The contributions outlined in this DCP have been derived based on the need for facilities
generated by additional development in the DCA. Costs have been calculated on the ‘per dwelling’
demand identified for each infrastructure item within the DCA. This calculation includes any
residential component of a commercial or mixed use development and excludes the —

- demand for a facility that is generated by the current population;

- demand created by external usage — the proportion of use drawn from outside of the main
catchment area; and

- future usage — the proportion of usage that will be generated by future development
outside of the DCP timeframe.

Period of Operation:

The DCP shall operate for a period of 15 years from the date of gazettal of Amendment 145.

Priority and timing:

In accordance with the City of Kwinana Community Infrastructure Plan and Long Term Financial
Plan (as amended from time to time).

The Development Contribution Plan 15 report, to be prepared as per clause 6.16.5.10.1, will
outline the priority and timing of the infrastructure items nominated in the DCP.

Review Process:

The DCP will be reviewed when considered appropriate, though not exceeding a period of five
years duration, having regard to the rate of subsequent development in the catchment areas since
the last review and the degree of development potential still existing.




